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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

US EPA RECORDS CENTER REGION 5 .

TR

B 40600
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #9
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, City of Indianapolis
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM -
George Richotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Linda Nachowicz, U.S. EPA Region V, ERB 2
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V

- Janet Pope, U.S. EPA Region V

Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U.S. EPA HQ
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Jason Sewell, IDEM
Carol Ropski, U.S. EPA Region V, ESS
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Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ

Dan Sparks, USFWS

Ed Karecki, USFWS

Bob Masbaum, POTW

Kristen Heitman, Providence Wildlife

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators
Date: 6/27/2011
Reporting Period: 6/20/2011 - 6/24/2011

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit: .
Mobilization Date: 4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP |

2.1.2 Response Actions to Date

On June 20, 2011, AVS hauled off 14 loads (76,500 gal) of oily water from the northeast area
and primary separator pit to United Water’s facility in Cincinnati, OH.
-Approximately 2.5” of rain fell over the weekend, an additional 2.5” of rain during the

morning.
-AVS pumped 80,000+ gal of water from the northeast area into the four frac tanks.
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-Focus Contracting (WSP subcontractor) was on site briefly to assess the Tank 51 containment
situation.

-Trihydro has Site Manager Tim Gunn and Trihydro Site Supervisor Greg Johnson on site this
week.

On June 21,2011, AVS hauled off 22 loads (130,500 gal) of oily water from the northeast area
and two frac tanks to United Water’s facility in Cincinnati, OH.
-AVS pumped out two of their four frac tanks in order to be able to clean them.

These two frac tanks were pressure washed and will be used for raw water (pretreatment)
storage for the granular activated carbon (GAC) system.
-Per Kristen Heitman at Providence Wildlife, of the 14 ducklings rescued from the site, 8 have
survived and are thriving.
-Site personnel consult K. Heitman on how to address the bird situation in the solids building.
Since birds appear to be entering the building through oversized pipe holes on the south end of
the solids building, these acess points may need to be blocked. K. Heitman also recommends
removing the birds nests if they do not contain offspring.

On June 22,2011, AVS hauled off 21 loads (121,804 gal) of oily water from the northeast area
and two frac tanks to United Water’s facility in Cincinnati, OH and Clean Water’s facility in
Dayton, OH.
-AVS pumped out their two remaining frac tanks in order to be able to clean them.
These two frac tanks were pressure washed, cleaned thoroughly with confined space
entry, and will be used for treated water storage for sampling and prior to discharge.
-OSC Verneta Simon conducted a site meeting including U.S. EPA, START, Trihydro,
Heritage, and Asphalt Materials, Inc. (AMI) personnel to address the AMI-ESI stormwater
issue.
AMI agreed to an interim action proposed by U.S. EPA/START of building up the
existing berm in the disputed parcel.
-The berm will be built up approximately I-ft high using sandbags and
poly sheeting.
-Per AMI, the berm will be constructed by end of business on June 24,
2011.
-AMI pumping out and managing the water in this area was contingent on
Trihydro/AVS pumping out the existing water, containing comingled
ESI-AVS stormwater, prior.
-AVS pumped out the water in the disputed parcel area (approximately
12,000 gal) into the center solidification pit.
-Trihydro/AVS had a plumber on site to inspect the Site backflow preventers.
-Trihydro/AVS cemented the pig in the 9” pipeline discharging into the manway adjacent to the
control building to prevent future discharge to the City of Indianapolis sanitary sewer.
-Trihydro/AVS pumped southwest area stormwater to the City sanitary sewer.
Discharge event information:

-Initial Time: 1155; Initial Reading: 1,009,430 gal
-Final Time: 1800; Final Reading: 1,108,430 gal
-Total Volume: 99,000 gal; Average Flowrate: 272 gpm

On June 23, 2011, AVS hauled off 19 loads (107,504 gal) of oily water from the northeast area,
east containment, primary separator pit, and unloading building to United Water’s facility in
Cincinnati, OH and Clean Water’s facility in Dayton, OH.

-AVS pumped out approximately 3,500 gal of standing water from the unloading building,
which was thought to be due to overland flow during the heavy rain events earlier in the week.
-AVS pumped northeast area water back into the two cleaned raw water frac tanks.
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-AMI began working on the interim action of building up the existing berm in the disputed
parcel.
AMI completed approximately 75% of the 1-ft high berm addition using large sandbags
and poly sheeting.
-Compton Mechanical Services, Inc. (CMSI) was on site to inspect the Site backflow preventers
provided a status update.
3 fire suppression service backflow preventers:
-1 out of service;
-2 need new meters installed prior to reinspection.
9 domestic service backflow preventers:
-2 compromised;
-1 mislabeled with a bad ID from the City of Indianapolis;
-2 not in service & not requiring further action by the City of
Indianapolis;
-4 passed inspection.
-Trihydro briefly ran the GAC system in order to sample the treated effluent from the northeast
area water in the raw water frac tanks.
-Trihydro submitted the water sample NEArea-GAC,062311 for discharge parameter analysis.
-Focus pumped Tank 51 stormwater to the City sanitary sewer.
Discharge event information:

-Initial Time: 1640; Initial Reading: 0 gal
-Final Time: 2130; Final Reading: 39,257 gal
-Total Volume: 39,257 gal; Average Flowrate: 136 gpm

On June 24,2011, AVS hauled off 2 loads (9,102 gal) of oily water from the northeast area to
United Water’s facility in Cincinnati, OH.
-The PRP Group identified their cleanup subcontractor: Midwest Environmental Services, Inc.
(Midwest) of Brownstown, IN.

Midwest is a member of the PRP Group.
-AMI completed construction of the interim action berm addition in the AMI-ESI parcel.

AMI placed a small pump on their property west of the fence & was pumping water from
the area.
-CMSI was on site again to assess the Site backflow preventers situation.
-Trihydro/Tetrasolv temporarily moved the GAC system east of frac tanks 7-10 and briefly ran
the GAC system in order to sample the treated effluent from the southwest area water from
manway SS-17.

Trihydro submitted the water sample SWArea-GAC,062411 for discharge parameter

analysis.
2.1.§/Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
N/A ’
2.1.4 Progress Metrics

Waste Stream Medium|Quantity Manifest #'T reatment|Disposal

Oily Water Liquid 2,016,390 gallo.ns X

Stormwater* Liquid }320,466 gallons X

Tank 51 Containment|Liquid 335,120 gallons | [x

2.2 Planning Section
2.2.1 Anticipated Activities

e Revised Work Plan
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2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities.

Tank 51 activities.
The PRP Group will potentially begin drum/tote removal activities on July 1, 2011.

2.2.2 Issues
Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is
investigating potential options for mitigating infiltration.

Standing water has been observed in several locations around the site. Warmer weather can lead
to mosquito breeding in standing water. EPA has requested that Trihydro address all standing
water on site as soon as possible.

Ongoing management of wildlife at the site due to nearby ecosystems.

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
The next community meeting will be held on August 1, 2011 at 2 pm.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department
City of Indianapolis
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3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

U.S. EPA
START Contractor

5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS ~ Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/reports

For additional information, please refer to the US EPA lead removal action website at
WWW epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi
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